

रेल डिब्बा कारखाना कपूर्थला
नवम्बर 2023 का उत्पादन विवरण

S. No.	Board's letter No & Date	RSP NO.	RSP Qty.	Desp. Up Nov. 2023	Bal. Qty.	Batch Order No.	Type	Coach Numbers	Actual Gate Out/ Outturn	Cumulative 2023-24	Coach Cost (Rs.in 000)	Total Cost (Rs.in 000)	Allotment
1	2018/Elect(G)/181/4 (RCF) dt.15.09.2023	1214 of 18-19 rep. as 362 of 23-24	216	211	5	00500379	MEMU/MC 3PH (Medha) (MEMUDMC IGBT)	238675 to 238680	6				KR/SWR
							Sub Total		6	44	50327	301962	
2	2018/Elect(G)/181/4 MEMU dt.20.06.2023	do				00500318	MEMU/MC 3PB (BHEL) (MEMUDMC IGBT)	238577-238578	2				ECOR
							Sub Total		2	14	50019	100038	
3	2018/Elect(G)/181/4 (RCF) dt.15.09.2023	1215 of 18-19 rep. as 363 of 23-24	654	634	20	00510531	MEMU/TC 3PH (Medha) (MEMUDTC IGBT)	238687 to 238704	18				KR/SWR
							Sub Total		18	132	19126	344268	
4	2018/Elect(G)/181/4 MEMU dt.20.06.2023	do				00510506	MEMU/TC 3PB (BHEL) (MEMUDTC IGBT)	238579-238584	6				ECOR
							Sub Total		6	30	18876	113256	
5	2023/M(C)/142/2 dt.03.11.2023	1243 of 2023-24	10000	179	9821	00540213	LWACCNE	233390-233418	29				EC Rly
							Sub Total		29	659	24930	722970	
6	2023/M(C)/142/2 dt.07.11.2023	do				00880542	LWACCN	233629 to 233646	18				NF Rly
7	2023/M(C)/142/2 dt.03.11.2023	do				do	do	233151 to 233170	20				N Rly
8	do	do				do	do	233256 to 233285	30				C Rly
9	do	do				do	do	233314 to 233333	20				SE Rly
10	do	do				do	do	233334	1				SC Rly
							Sub Total		89	225	27198	2420622	
11	2023/M(C)/142/2 dt.03.11.2023	do				00950254	LWS AC	233487	1				N Rly
							Sub Total		1	1	26138	26138	
12	2023/M(C)/142/2 dt.07.11.2023	1315 of 20-21 rep. as 338 of 23-24	3950	1041	2909	00960202	LWSCN	236248 to 236260	13				NW Rly
							Sub Total		13	13	22037	286481	
13	2021/M(C)/142/2 pt dt.18/02/2022	1234 of 17-18 rep. as 360 of 23-24	18	6	12	00530189	LRA	225528	1				WC Rly
							Sub Total		1	4	22868	22868	
							Grand Total		165			4338603	

Gate out for the month of November = 165

Cumulative gate out 2023-24 = 1138