

रेल डिब्बा कारखाना कपूरथला
RAIL COACH FACTORY, KAPURTHALA

जुलाई 2025 का उत्पादन विवरण

S. No.	Board's letter No & Date	RSP NO.	RSP Qty.	Desp. Up July. 2025	Bal. Qty.	Batch Order No.	Type	Coach Numbers	Actual Gate Out/Outturn	Cumulative 2025-26	Coach Cost (Rs.in 000)	Total Cost (Rs.in 000)	Allotment
1	2018/Elect G/ 181/4 (RCF) dt.19.06.25	1263 of 19-20 rep. as 589 of 25-26	199	89	110	00500689	MEMU/MC 3PB (BHEL) (MEMUDMC IGBT)	258525 to 258527	3				SW Rly
2	Allot. Awaited	do				do	do	awaited	3				awaited
							Sub Total		6	17	49067	294402	
3	2018/Elect G/ 181/4 dt.25.07.24 (Rev.on 04.06.25)	do				00500719	MEMU/MC 3PH (MEDHA)	258431	1				EC Rly
							Sub Total		1	13	49067	49067	
4	2018/Elect G/ 181/4 (RCF) dt.19.06.25	1259 of 19-20 rep. as 588 of 25-26	591	261	330	00510658	MEMU/TC 3PB (BHEL) (MEMUDMC IGBT)	258531 to 258536	6				SW Rly
5	Allot. Awaited	do				00510683	do	awaited	11				awaited
							Sub Total		17	53	19071	324207	
6	2025/M(C)/142/2 dt.04.04.2025	1243 of 2023-24 rep. as 307 of 25-26	10000	1161	8839	00880693	LWACCN	251408 to 251416	9				NE Rly
7	do	do				do	do	251417	1				NF Rly
8	do	do				00880747	do	251418 to 251434	17				NF Rly
9	do	do				do	do	251435 to 251436	2				NF Rly
							Sub Total		29	115	25575	741675	
10	2024/M(C)/142/2 dt.17.05.2024	do				00920319	LWFAC	242404	1				WC Rly
11	do	do				do	do	242424	1				W Rly
12	2024/M(C)/142/2 dt.28.06.2024	do				do	do	242926 to 242927	2				N Rly
							Sub Total		4	6	31256	125024	
13	2024/M(C)/142/2 dt.04.04.2025	do				00750451	LWACCW	251374 to 251378	5				NF Rly
							Sub Total		5	21	24062	120310	
14	2022/M(C)/202/6 CargoDD dt.04.10.2023	do				00570485	LCGACCX	232919 to 232920	2				N Rly
							Sub Total		2	4	40729	81458	
15	2021/M(C)/141/7 pt1 dt.26.11.2024	do				00680394	US-LWCBAC	243993	1				N Rly
							Sub Total		1	1	29829	29829	
16	2025/M(C)/142/2 dt.04.04.2025	1210 of 18-19 rep. as 142 of 24-25	203	124	79	00770530	LWLRRM	251467 to 251468	2				NE Rly
17	do	do				00770565	do	251469 to 251470	2				NE Rly
18	do	do				do	do	251471 to 251472	2				NF Rly
							Sub Total		6	25	38223	229338	
19	2025/M(C)/142/2-Part(1) dt.25.06.2025	1315 of 20-21 rep. as 145 of 25-26	3950	3134	816	00960378	LWSCN	257351 to 257359	9				WC Rly
20	do	do				do	do	257620	1				WC Rly
21	do	do				do	do	257621 to 257631	11				E Rly
22	do	do				00960410	do	257632 to 257636	5				E Rly
23	do	do				do	do	257647 to 257662	16				E Rly
							Sub Total		42	145	19903	835926	
24	2025/M(C)/142/2 dt.04.04.2025	do				00950474	LSDD	256477 to 256489	13				NE Rly
25	do	do				00950488	do	256490 to 256496	7				NE Rly
26	do	do				do	do	256497 to 256508	12				NF Rly
27	do	do				do	do	256509	1				NF Rly
28	do	do				do	do	256510 to 256514	5				WC Rly
29	do	do				00950506	do	256515 to 256527	13				WC Rly
30	do	do				do	do	256528 to 256530	3				WC Rly
31	2025/M(C)/142/2-Part(II) dt.25.06.2025	do				do	do	257360	1				WC Rly
							Sub Total		55	189	20258	1114190	
32	2025/M(C)/142/2 dt.04.04.2025	do				00820880	LSLRD	256610	1				EC Rly
33	do	do				00820945	do	256611 to 256612	2				EC Rly
34	do	do				do	do	256613 to 256614	2				EC Rly
35	do	do				00820921	do	256615 to 256616	2				EC Rly
36	do	do				do	do	256617 to 256618	2				EC Rly
							Sub Total		9	20	23619	212571	
37	2025/M(C)/142/2 dt.04.04.2025	do				00570539	LWSCZ	256649 to 256654	6				WC Rly
							Sub Total		6	23	18839	113034	
38	Allot. Awaited	do				00950373	LWS Amrit Bharat	awaited	2				awaited
39	do	do				00950415	do	awaited	9				awaited
							Sub Total		11	44	23248	255728	

