Annexure-I

रेल डिब्बा कारखाना कपूरथला

RAIL COACH FACTORY, KAPURTHALA

जुलाई 2026 का उत्पादन विवरण

| S. No. | Board's letter No & Date | RSP NO. | RSP Qty. | Desp. Up July 2026 | Bal. Qty. | Batch Order No. | Type | Coach Numbers | Actual Gate Out/ Outturn | Cumulative 2025-26 | Coach Cost (Rs.in 000 ) | Total Cost (Rs.in 000 ) | Allotment |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2023/Elect.(G)/181/ 11 dt. 01.07.2026 | 1283 of 19-20 rep. as 589 of 25-26, 619 of 26-27 | 199 | 161 | 38 | 00500732 | MEMU/MC 3PB (BHEL) (MEMUDMC IGBT) | 253574 to 253576 | 3 | | | | NC Rly |
| 2 | do | do | | | | do | do | 268301 to 268303 | 3 | | | | N Rly |
| | | | | | | | Sub Total | | 6 | 17 | 47608 | 285648 | |
| 3 | 2023/Elect (G)/ 181/11 dt.02.03.26 | do | | | | 00500744 | MEMU/MC 3PH (MEDHA) | 268162 | 1 | | | | NE Rly |
| | | | | | | | Sub Total | | 1 | 9 | 55689 | 55689 | |
| 4 | 2023/Elect.(G)/181/ 11 dt. 01.07.2026 | 1259 of 19-20 rep. as 588 of 25-26, 618 of 26-27 | 591 | 483 | 108 | 00510749 | MEMU/TC 3PB (BHEL) (MEMUDMC IGBT) | 253577 to 253585 | 9 | | | | NC Rly |
| 5 | do | do | | | | 00510774 | do | 268304 to 268310 | 7 | | | | N Rly |
| | | | | | | | Sub Total | | 16 | 38 | 17244 | 275904 | |
| 6 | 2023/Elect (G)/ 181/11 dt.02.03.26 | do | | | | 00510713 | MEMU/TC 3PH (MEDHA) | 268165 to 268173 | 9 | | | | NE Rly |
| 7 | 2023/Elect.(G)/181/ 11 dt. 01.07.2026 | do | | | | do | do | 268328 | 1 | | | | N Rly |
| | | | | | | | Sub Total | | 10 | 40 | 19131 | 191310 | |
| 8 | 2026/M(C)/142/2 dt.27.04.2026 | 1243 of 2023-24 rep. as 307 of 25-26, 313 of 26-27 | 10000 | 1445 | 8555 | 00880814 | LWACCN | 261438 | 1 | | | | ECOR |
| | | | | | | | Sub Total | | 1 | 22 | 26501 | 26501 | |
| 9 | 2026/M(C)/142/2dt. 27.04.2026 | do | | | | 00750499 | LWACCW | 261422 | 1 | | | | ECOR |
| 10 | do | do | | | | do | do | 261454 to 261456 | 3 | | | | NC Rly |
| | | | | | | | Sub Total | | 4 | 12 | 25889 | 103556 | |
| 11 | 2026/M(C)/142/2dt. 27.04.2026 | do | | | | 00520731 | LWSCZAC | 261529 to 261530 | 2 | | | | NE Rly |
| 12 | Allot. Awaited | do | | | | do | do | awaited | 10 | | | | awaited |
| | | | | | | | Sub Total | | 12 | 19 | 26232 | 314784 | |
| 13 | 2026/M(C)/142/2dt. 27.04.2026 | 1316 of 20-21 rep. as 257 of 25-26, 264 of 26-27 | 480 | 30 | 450 | 00770589 | LWLRRM | 261497 | 1 | | | | NC Rly |
| 14 | do | do | | | | do | do | 261531 to 261535 | 5 | | | | NE Rly |
| 15 | do | do | | | | 00770590 | do | 261536 to 261538 | 3 | | | | NE Rly |
| 16 | do | do | | | | do | do | 261575 to 261578 | 4 | | | | NW Rly |
| 17 | do | do | | | | 00770607 | do | 261579 to 261582 | 4 | | | | NW Rly |
| 18 | Allot. Awaited | do | | | | do | do | awaited | 2 | | | | awaited |
| | | | | | | | Sub Total | | 19 | 47 | 35857 | 681283 | |
| 19 | 2026/M(C)/142/2dt. 27.04.2026 | 807 of 25-26 rep. as 389 of 26-27 | 7500 | 149 | 7351 | 00960659 | LWSCN | 265129 | 1 | | | | ECOR |
| 10 | do | do | | | | do | do | 265199 to 265213 | 15 | | | | NC Rly |
| | | | | | | | Sub Total | | 16 | 94 | 20297 | 324752 | |
| 21 | 2026/M(C)/142/2dt. 27.04.2026 | do | | | | 00950579 | LSDD | 265281 to 265293 | 13 | | | | NC Rly |
| | | | | | | | Sub Total | | 13 | 83 | 20177 | 262301 | |
| 22 | 2025/M(C)/142/2 part (1) dt.03.02.2026 | do | | | | 00820921 | LSLRD | 264143 | 1 | | | | NW Rly |
| 23 | do | do | | | | 00820933 | do | 264144 | 1 | | | | NW Rly |
| 24 | do | do | | | | 00820982 | do | 264198 to 264200 | 3 | | | | S Rly |
| | | | | | | | Sub Total | | 5 | 17 | 21599 | 107995 | |
| 25 | 2020/M(C)/651/1pt dt.18.06.2026 | do | | | | 00760651 | LVPH | 266136 | 1 | | | | ECOR |
| 26 | do | do | | | | do | do | 266140 to 266141 | 2 | | | | NW Rly |
| 27 | do | do | | | | 00760663 | do | 266142 to 266144 | 3 | | | | NW Rly |
| 28 | do | do | | | | do | do | 266137 to 266139 | 3 | | | | WC Rly |
| 29 | Allot. Awaited | do | | | | do | do | awaited | 3 | | | | awaited |
| | | | | | | | Sub Total | | 12 | 38 | 16563 | | |
| 30 | Allot. Awaited | do | | | | 00950592 | LWS Amrit Bharat | awaited | 22 | | | | awaited |
| | | | | | | | Sub Total | | 22 | 66 | 23564 | 518408 | |
| 31 | Allot. Awaited | do | | | | 00960480 | LWSCN Amrit Bharat | awaited | 24 | | | | awaited |
| | | | | | | | Sub Total | | 24 | 64 | 23593 | 566232 | |
| 32 | Allot. Awaited | do | | | | 00960494 | LSLRD Amrit Bharat | awaited | 4 | | | | awaited |
| | | | | | | | Sub Total | | 4 | 12 | 25541 | 102164 | |
| 33 | Allot. Awaited | do | | | | 00680424 | LWBAC Amrit Bharat | awaited | 2 | | | | awaited |
| | | | | | | | Sub Total | | 2 | 6 | 25625 | 51250 | |
| | | | | | | | Grand Total | | 167 | | | 3867777 | |

**Gate out for the month of July = 167**
**Cumulative gate out 2026-27 = 631**