

**Revised Tentative Furnishing Production Programme of RCF
(From May'21 to July'21)**

S.No.	Coach Type	Target 2021-22	FUR HOLDING (INCLUDING PAINT SHOP)	MAY (Current Outturn)	May'21	June'21	July'21	Total (May'21-July'21)
	Working Days ==>			11/05/21	25	25	27	77
1	3Ph MEMU MC	50			2	2	2	6
2	3Ph MEMU TC	150			6	6	6	18
	Total MEMU	200			8	8	8	24
1	LWACCNE	247	45		20	20	25	65
2	LWACCNX	330	24	4	23	35	35	93
3	LWACCWX	107	14		10	10	10	30
4	LWCBACX	33	10		3	3	3	9
5	LWFACX	55	10		3	4	4	11
6	LRM500DL u/s	7	3		3	2	2	7
7	LWSCNW(Coil Spring)	142	10	2	12	10	10	32
8	LWSCZACX	14	1		1	2	2	5
9	LWSCZX	75	4		4	6	6	16
10	LSDDX (Deen Dayalu)	177	1	8	9	20	20	49
11	LSLRD	143	4	3	7	10	12	29
12	LWS AC	78						0
13	LVPHX	435	8	11	50	50	50	150
14	RA	14	0					0
	Total LHB	1857	134	28	145	172	179	496
	GRAND TOTAL	2057	134	28	153	180	187	520

Note:

- Sub Assemblies Offloaded for 2021-22 - LWACCNX-200, LWSCN - 142 LSDDX-138 LVPHX-400
- FIAT Bogies Offloaded (in c/set)- LVPHX - 350, LWACCNE - 50, LSDD- 100, LWACCNW - 25, LWACCN - 125
- Furnishing Programme includes shells available with Fur& Paint, except LVPHX shells which are to be made available by Shell Shop.